


VALLEY VIEW AVENUE INTERCHANGE

STAGE 1 PHASE 3 (Stage 1 Approximate Duration: 22 Months; November 2016 to August 2018) *Subject to change



IMPROVEMENTS



ACTIVITIES

Freeways

- 1. Pave northbound and southbound freeway
- 4. Pave temporary northbound freeway pavement

Bridges

- 2. Frontage road bridge and north half of Coyote Creek bridge
- 9. Continue to construct the left half of Valley View Ave bridge

Ramps

- 6. Construct northbound on- and off-ramps at Valley View Ave
- 10. Continue to construct local street connector (hook ramp)
- 8. Construct southbound on-ramp, retaining walls and pavement on S. Firestone Blvd

Roadway

- 3. Construct east half of Trojan Way
- 5. Construct north half of N. Firestone Blvd
- 7. Construct local street connector

TRAFFIC CIRCULATION

- One lane in each direction on Valley View Ave bridge

CLOSURES

- West half of lanes on Valley View bridge
- N. Firestone Blvd at Coyote Creek
- S. Firestone Blvd at Coyote Creek (utility relocation)



My5LA.com



@My5LA



(855) 454-6335



My5LA@dot.ca.gov